

Open Spaces Strategy – Appendix 3: Implementation Plan

Heritage (refer to 3.3 of the Open Spaces Strategy)

No.	Policy	What we have done...	Next Steps	Lead Person/s	Time frame
a)	Support the progression of Brighton & Hove's Historic Built Environment Conservation report 2015.	Presentation to the Regency Square Area Society about the Open Spaces Strategy and discussion about future aspirations. Met with Friends of Queens Park and our Conservation manager to ensure our conservation plans link to the wider character statement for the area.	<ul style="list-style-type: none"> i. Arrange meeting with Tim Jeffries in the Policy, Projects and Heritage. ii. Meet with Regency Society. iii. Arrange meeting with Historic England in summer. iv. Engage with Ward Members regarding active conservation projects. 	PPT	ongoing
No.	Actions	What we have done...	Next Steps	Lead Person/s	Time frame
1.	Develop a ten year parks plan to identify Heritage Lottery Fund priorities.	Developing outline draft plan of active heritage park schemes which has had input from Tim Jefferies.	a) Circulate draft plan to management/project team.	PPT	June – Sept
2	Complete a heritage Conservation plans for St Nicholas Churchyard, Queens Park and Preston Park.	Preston Park and St Nicholas Churchyard are now at a draft stage for management to review. Queens Park is moving towards a draft document.	<ul style="list-style-type: none"> a) Agree final draft for Preston Park and St Nicholas before consultation period. b) Complete draft Conservation Plan for Queens Park. c) Start Conservation plan at Woodvale Cemetery and Extra Mural. 	PPT	Jun Sept Jun onwards

