

## Hanover LTN/Liveable Street(s) Appendix 1

### HANOVER LTN PILOT PROJECT: TASKS & TIMELINE

to be delivered over a single phase or a number of phases - dependent on options appraisal outcomes - and budget availability. The first phase would deliver the key LTN measures and modal filters using LTP 2021-22. A second Phase (2022) would allow for complementary measures to be introduced with LTP budget 2022-23

<b>Milestones/tasks</b>	<b>START</b>	<b>FINISH</b>
Procure/access community engagement mapping software	February 2021	April 2021
Procure contract and appoint consultancy support	March 2021	April 2021
Conduct project data baseline data such as traffic surveys including consultation (stakeholder and community) issues opportunities mapping	April 2021	August 2021
Options identification / high level costings /	May 2021	September 2021
ETS report - Preferred option / project delivery plan agreed	October or November (ETS) tbc	
Detailed design Phase 1	October 2021	March 2022
Construction	November 2021	December 2021
Experimental Traffic Regulation Order (ETRO) consultation (and initial monitoring) period	December 2021	May 2022
Phase 2 detailed design	February 2022	March 2022
Phase 2 construction	April 2022	May 2022
Phase 3 ETRO public consultation period	July 2022	January 2023
ETS Decision required to keep scheme permanent or revoke and reinstate (Phase 1)		No later than June 2023 or 18 months after scheme opening / ETRO

