Procurement Project Plan

Producement Project Plan				
Project	Home to School Transport Lot 1 & 2 Only			
Tender Reference				
Procurement Lead	Humphrey Natala			
Client	Steve Healey			
Contract Value	£1,048,473.00			
Contract Term Contract Start	3 Years			
Works/Services/Supply	1st September 2010 Transport			
TUPE Consultation Period	Папэроп			
Benefits Sought	Value For Money			
EU Tender				
Open or restricted procedure	Restricted			
Advertised				
Evaluation Team				
Winning Contractors details				
Nationality				
Published Award Notice on OJEU				
Listed details on Contract Register	Duration			
Action	(Days)	Personnel	Proposed	
Finalise negotiations with companies re: lot 3 & 4:			-	
Develop Advert and Service Overview		C/P	12/02/2010	Fri
Place Advert	3	Р	15/02/2010	Mon
Closing Date of Advert/PQQ	37	Р	24/03/2010	Wed
Funding Approval	1	С	22/03/2010	Mon
Evaluate PQQ and send PQQ financials to Finance	14	C/P	07/04/2010	Wed
Issue Tender/unsuccessful letters (40 days)	1	Р	08/04/2010	Thu
Tender Return Date	40	Р	18/05/2010	Tue
Last Date for Tenderer's Questions	7	C/P	04/05/2010	Tue
Send out answers to Tenderer's Questions	7	Р	11/05/2010	Tue
Tenders Opened	1	Р	12/05/2010	Wed
Evaluate Tenders	14	C/P	26/05/2010	Wed
Supplier Presentations and Clarification	7	C/P	02/06/2010	Wed
Rejection/Award Letters Issued	1	Р	03/06/2010	Thu
Debriefs (if requested) by	3	C/P	11/06/2010	Fri
Mandatory Standstill Period	11	Р	14/06/2010	Mon
Issue of Order/contract, acceptance letter and promotion of contract	1	Р	15/06/2010	Tue
OJEU Award Notice	1	Р	16/06/2010	Wed
Update Savings Report / Contract Register	0	Р	16/06/2010	Wed
Issue Contractor feedback form and Client Feedback form	0	P	16/06/2010	Wed
Contract Start Date	30	C/P	16/07/2010	Fri

ideal end of alcatel is 30th June