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FOR GENERAL RELEASE 
 
 
1. PURPOSE OF REPORT AND POLICY CONTEXT 

 
1.1 On 30 November 2017 Policy, Resources & Growth Committee noted a summary 

of progress on the 4 point plan for securing the regeneration of Madeira Drive 
including the restoration of Madeira Terrace and specifically progress with regard 
to the crowd funding campaign completed on 30 November 2017. 
 

1.2 This report outlines the proposed next steps to restore Madeira Terrace and in 
doing so responds to the petition raised by ‘Save Madeira Terrace Raffle Group’. 

 
1.3 Approval and authorisation from the Tourism, Development & Culture Committee 

is sought regarding the recommendation in section 2 so early (RIBA Stage 0/1) 
design work can be carried out to prepare for the restoration of the first 30 
Madeira Terrace arches (including the 3 crowd funded arches. 

 
2. RECOMMENDATIONS:  
 
2.1 That the Committee delegates authority to the Executive Director for Economy, 

Environment & Culture to procure and award a contract for early design stage 
work (RIBA 0-1) and engineering of 30 out of a total of 151 Madeira Terrace 
arches.  

 
3. CONTEXT/ BACKGROUND INFORMATION 

 
3.1 The restoration of Madeira Terrace to make it a repurposed structure fit for the 

future is a complex project.  However, there is great potential for the Terrace to 
form the backdrop to the regeneration of the Eastern Seafront in Brighton & 
Hove. 
 

3.2 The condition of the Grade II Listed Madeira Terrace remains one of the most 
challenging heritage infrastructure issues currently facing the city council.  
Brighton & Hove’s seafront is a key economic driver and “shop window” for the 
city, and yet on-going maintenance of the structure is no longer possible due to 
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the level of deterioration which has seen sections of the structure progressively 
closed to the public since 2012. 
 

3.3 Madeira Terrace is unique in that the 865m long structure, with 151 separate 
arches when constructed (in 3 phases from 1890) was to facilitate the act of 
‘promenading’. Perhaps unintentionally Madeira Terraces has provided a perfect 
‘grandstand’ for the regular events that take place in, or at the end of, Madeira 
Drive. 
 

3.4 The city council does not have the funds to restore the whole of Madeira Terrace, 
which has been estimated at more than £23M, so is working to restore the 
arches in stages.  
 

3.5 Thanks to community efforts, £460,000 was raised to help fund the restoration of 
three arches. The council has explored the possibility of restoring these in 
isolation but because of the costs involved is proposing to include the 
community-funded arches as part of an initial phase to restore 30 arches which 
would be more cost-effective. 

 
3.6 Community fundraising is also continuing and the council is facilitating an 

advisory panel, to include representatives from community, tourism and 
conservation groups, businesses and event organisers to contribute to the 
project as it moves forward. 

 
3.7 The proposed next steps are to create designs for the first restored arches, 

explore potential uses for them and cost the work. This will help focus the project, 
ensure community input is included and provide a sound basis with which to take 
advantage of funding opportunities.  

 
Petition response 
 

3.8 On 28/3/19 Full Council heard a petition from Save Madeira Terraces Raffle 
Group which raised 2908 signatures through the ePetition on the Council’s 
website.  The petition opposed the council starting work towards delivery of 3 
arches at the western end of Madeira Terrace and proposed restoration of 3 
arches at the eastern end.  The petition cited a number of other concerns related 
to Madeira Terrace though out of scope for the arches restoration work and 
requests such as opening the Madeira Lift all year round. 
 

3.9 On the 30 November 2017 the Policy, Resources & Growth Committee set out a 
way forward for the Terrace that involved the idea of a ‘pilot project’ for 3 arches.  
However, when the project team began focussing on how to deliver the three CF 
arches the following findings became apparent: 

 
 Restoration of 3 arches alone would be more costly than a larger number of 

arches due to not achieving economies of scale. 
 
 At whatever point in the structure any restoration were to take place, an 

enabling works package would be required to secure, prop and possibly 
separate any unstable parts of the structure from the arches being restored.  
This would involve bespoke designed props to ‘hold’ the structure and 
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possibly dismantling adjacent arches. Costs for propping in other areas of the 
Madeira Terrace structure have been up to £220K to date. 

 
 The appetite from the market for such a small and risky project like CF 

Arches was unknown and would need to be ascertained through the 
procurement process; the timetable for procurement of enabling works was 
estimated to be a minimum of 6 months.  

 
 Due to timescales and the unforeseeable complexities with a heritage project 

such as Madeira Terrace, it was recommended a minimum 30% contingency 
was included as part of the restoration budget.  Based on the cost estimates 
available at that time this was estimated at £105K 

 
 Restoring the westernmost arches fitted with the only existing ‘strategic 

outline business case’, albeit for 52 arches not 3 (copy of this at Appendix 1) 
for the Terrace.  The westernmost arches also experienced a higher level of 
existing footfall so good visibility and accessibility.  

 
3.10 On 8th Feb 2019 petitioners highlighted they had discussed their proposal for the 

eastern arches with Ed Morton from The Morton Partnership, a structural 
engineering firm specialising in conservation restoration.  They were keen to 
solicit independent advice from Ed Morton on which 3 arches were wisest to 
restore first out of the total 151. 
 

3.11 Ed Morton’s pro bono advice was given in a letter (see Appendix 2).  His final 
conclusion were that a piece of work was necessary to ‘clearly define the 
potential for uses of arches in the short to medium term, and perhaps the long 
term, and then to consider how the crowd funded works would benefit these’.  Ed 
Morton stated that ‘the repairs of the crowd funded arches should be linked to 
where there is greatest potential for works to be carried out in the nearer future’. 

 

3.12 The petition and the advice received from Ed Morton helped to create an 
opportunity to re-think the CF arches idea and the best use of the crowd funding 
money to the restoration of Madeira Terraces as a whole. 
 

3.13 Regardless of whether 3 arches or 30 arches are to be restored the preparatory 
work necessary is very similar; a design team needs to be procured and 
commissioned to work towards creating a costed and buildable solution.  By 
focussing on a larger proportion of the arches it is anticipated the limited funds 
available to restore the arches can go further. 
 

3.14 The estimated financial implications of procuring services for implementation of 3 
arches and the lack of economies of scale able to be achieved mean the 
approach which now makes most sense is to incorporate the 3 CF Arches and 
associated funding in a larger proportion of restored arches. 

 
Funding and funding bids: 

 
3.15 Since 14 July 2016 when Policy Resources & Growth Committee endorsed the 

stage 1 funding application to the Coastal Communities Fund the council has 
continued to seek additional funding to restore Madeira Terrace by addressing an 
increasing conservation deficit. 
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3.16 In April 2017, the City Council’s bid to the Coastal Communities Fund was 

unsuccessful and a 4 point plan followed to seek the necessary funding for the 
restoration of the Terraces.The 4 point plan involved the following fund raising 
elements:  
 

  1. Crowd-funding: The council procured and promoted a crowd-funding platform 
and worked hard with corporate sponsors, tourist organisations and local 
residents.  The council contributed £100K to the fund and a total of £460K was 
achieved. 

 
  2. Further bids for Government or Lottery funding: In April 2016, the city 

Council was successful in bidding for £50,000 from the Coastal Revival Fund to 
support the development of a Madeira Drive Regeneration Framework, with the 
aim of developing a strategic and comprehensive approach to the regeneration of 
the whole of the Madeira Drive, including Madeira Terraces and other 
regeneration projects such as Sea Lanes, Brighton Waterfront, and the Zip wire.  
This was followed in 2018 by two unsuccessful bids to Heritage Lottery Fund 
enterprise programme for projects bringing economic growth by investing in 
heritage.  An Expression of Interest made to the renamed National Heritage 
Lottery Fund in April 2019 has resulted in the council being invited to submit a 
further bid.  The team are considering the merits of making a further NLHF bid 
while a number of other projects have recently been funded by NLHF in the city, 
and also given the fact that previous bids have distracted from progressing other 
aspects of the project. 

 
  3. Harnessing local talent: The project team proposed putting out a call to the 

private sector for proposals with funding solutions.  This proved more problematic 
to deliver.  While some private sector organisations have shown interest and 
invested energy in formulating proposals for Madeira Drive and Terrace, these 
have involved a level of development that goes beyond a heritage led scheme 
supported by both PRG Committee and the local community.  

 
4. Exploring uses for the area for now: The project team proposed exploring 
possibilities for ‘meanwhile’ uses along Madeira Drive.  This has included 
supporting the zip-wire venture with adjacent pop up businesses which opened in 
2017 and the Sea Lanes pop up area which was recently given support to 
increase its offer on the eastern seafront. 
 

3.17 Following the unsuccessful Coastal Communities Fund bid, during late 2017 and 
two bids to the Heritage Lottery Fund (HLF) were prepared and submitted by the 
project team in 2018.  Both bids were unsuccessful due to the increasing 
competition for what is a shrinking pot of funding.  Notwithstanding this, during 
recent budget rounds the city council has reserved £2m of funding to put towards 
the Madeira Terrace Restoration Project. 
 

3.18 The HLF has now changed to the National Lottery Heritage Fund (NLHF). An 
Expression of Interest was made in April 2019 to NLHF to restore 30 arches.  
The idea was to reduce the amount requested from NLHF to a £1.5M against an 
estimated total cost of £4.5M to deliver 30 restored arches and attempt to give 
the council an increased chance of achieving funding from NLHF.  The 
Expression of Interest was successful and the council were invited to submit a 
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Round 1 bid.  The council have one year from April 2019 within which to submit a 
Round 1 bid should they choose to do so.  NLHF outcome criteria has changed 
emphasis and key mandatory outcomes lean towards increased focus on how 
more people can be engaged in heritage as well as restoring physical 
infrastructure.  Outcomes are around well-being, combatting loneliness, 
sustainability and volunteering and engaging communities with heritage.  Given 
the time and energy that has gone into two previous unsuccessful HLF bids, the 
council’s project team are considering the merits of producing a Round 1 bid. 
 

3.19 The fundamental key issue remains the same: the council are not in a position to 
prioritise enough available funds towards the full restoration of Madeira Terrace, 
which after reviewing options in 2016 had an estimated total restoration cost of 
£23.6M (Strategic Outline Business Case 2017 Appendix 1).  Heritage 
structures such as Madeira Terrace remain extremely difficult to fund as they 
generate no funds of their own and yet are very costly to maintain and restore. 
The business case to restore the Terrace has not changed and continues to 
require public subsidy to make it work.  

 
Next steps: 

 
3.20 In discussion with Historic England the dominant heritage values of Madeira 

Terrace lie in the social value of the structure; its function as a linear ‘grandstand’ 
to events on Madeira Drive and providing access to uninterrupted views from the 
mid level deck out to sea.  As such, any future design work on the Terrace needs 
to include a deck design to support crowds and have the maintenance issues of 
the current deck designed out.  

 
3.21 Appointing a design and engineering team to explore innovative design options 

for the Terrace, working designs through RIBA stages will bring the council closer 
to a more detailed understanding of the real costs of restoration works.  Filling 
the gap of design helps reduce the amount of unknowns associated with 
implementation, thereby reducing cost risks.  As with all restoration projects 
unknowns do arise hence any costings involved will include a 30% (minimum) 
contingency allowance. 
 

3.22 Setting aside £550K for design and engineering would be done at risk, as at 
present it is estimated the Council do not have the capital to implement the build.  
However, this step is necessary if the Council are to move the restoration forward 
and better understand the real cost of implementation for a more manageable 
and cost effective number of arches.  A detailed design and improved 
understanding of the costs would also put us in a better position to raise further 
funds.  The £550k for this work will come from the council’s £2m capital 
allocation to the terraces, not the Crowd Funding reserve. 

 
4. ANALYSIS & CONSIDERATION OF ANY ALTERNATIVE OPTIONS 
 
4.1 A ‘do nothing’ option is considered unacceptable as the current status quo of 

managed decline costs the council approximately £152K p.a. and means public 
access to the eastern seafront is restricted.   
 

4.2 Brighton & Hove is a city with a growing population, constrained in its 
development by sea and Downs which means an area like Madeira Terrace 
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needs to work harder for the city.  This involves maximising the use of prime 
seafront space and while also restoring the Terrace in a robust and sustainable 
fashion that prepares the city for the future.   

 
4.3 Implementing 3 arches on their own would be a less effective use of limited 

resources and funds and so the initial focus on maximising the impact of all 
available funds toexploit economies of scale makes sense. 

 
5. COMMUNITY ENGAGEMENT & CONSULTATION 
 
5.1 Project team members in the council have liaised regularly with Save Madeira 

Terraces Raffle Group and Madeira Terrace Past, Present and Future members 
whose primary membership base exists on Facebook.  
 

5.2 Regular fortnightly meetings with the petitioners have been in place since 8th Feb 
2019, as a result of these regular meetings open dialogue about the democratic 
process of raising a petition and the timescales involved, the content of the 
Expression of Interest to NLHF and appointing a design team have been 
discussed openly.   

 
5.3 The petitioners requested the involvement of Ed Morton from the Morton 

Partnership to give his informed opinion on which arches to restore first and best 
use of the crowd funding money. 
 

5.4 A meeting to bring together wider stakeholders for the Terrace took place on 
9/5/19 and speakers from The Regency Society, Save Madeira Terrace Raffle 
Group and Building Green.  Attendees from a variety of community groups, 
events organisers and volunteer groups were asked to help categorize the 
interest groups requiring representation on an Advisory Panel to work alongside 
the council as the restoration project develops.   
 

5.5 The project team have liaised directly with the Communities team to highlight the 
Advisory Panel proposal and solicit confirmation that the approach to engage 
representation in the project is sound. 
 

5.6 The ‘Next Steps’ section of this report was first discussed with petitioners at the 
beginning of April 2019 when an Expression of Interest was submitted to National 
Heritage Lottery Fund requesting funds on the basis of a proposal to restore 30 
arches and to include the crowd funded arches within these same 30. 

 
6.  CONCLUSION  
 
6.1 The Council don’t yet have funds to restore the whole structure, or the 30 arches 

for which the design team will be procured.  However by appointing a team of 
professionals and getting closer to a viable, buildable design we make the first 
steps into a repurposed Madeira Terrace, able to generate some revenue, begin 
to regenerate the eastern seafront and restore the iconic Terrace which forms a 
backdrop to some of the highest profile events in the city and get closer to our 
long term commitment to restoring the Terrace in 5 phases. 
 

6.2 If members agree this proposed way forward a full Business Case will be 
developed to understand more fully the commercial and financial aspects of the 
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proposal.  Working towards delivery of restoration of 30 arches is more likely to 
achieve the economies of scale necessary to generate greater value for money 
including the increased physical impact 30 arches is likely to have for generating 
revenue and public use.   
 

6.3 Considerable effort by the council and community members to bring Madeira 
Terrace back into meaningful public use needs an injection of ‘seed funding’ to 
proceed with the incremental steps necessary for full restoration delivery. 
 

6.4 While the procurement of a design team and the team’s deliverables creates the 
risk of spending funds without the promise of implementation, doing nothing is 
not acceptable either.   

 
6.5 Re-imagining the Terrace requires experts in design, engineering and 

sustainable technologies to create an adaptive, resilient structure incorporating 
regenerative design. 

 
7. FINANCIAL & OTHER IMPLICATIONS: 

 
Financial Implications: 

 
7.1 Capital resources of £2.0m have been approved as part of the Council’s 

corporate capital investment strategy to support the Madeira Terraces project. A 
recent crowdfunding campaign has also delivered funds of £0.440m funding to 
be used to implement the first 3 arches. The request for funding of £0.550m for a 
design exercise of the first 30 arches will be met from the £2.0m council capital 
allocation leaving a balance of £1.450m council investment and the £0.440m 
crowdfunding fund to deliver the restoration of 30 arches. Work will continue to 
identify additional funding including potential Heritage Lottery Funds to support 
the restoration project. A viable business case will be presented back to this 
committee in due course. It is estimated that ongoing annual maintenance and 
running costs associated with the terraces costs the council approximately 
£0.152m p.a. 

 
 Finance Officer Consulted: Rob Allen Date: 23/05/19 
 

Legal Implications: 
 
7.2 In accordance with Part 4 of the Council’s Constitution, the Tourism, 

Development & Culture Committee is the appropriate decision-making` body in 
respect of the recommendations set out in paragraph 2 above. In addition, in 
order to comply with CSO 3.1, authority to enter into contracts in excess of 
£500,000 must be obtained by the relevant committee. The contract will also 
need to be sealed by the council. 
 

7.3 The Council’s Legal officers will advise in relation to the procurement process 
and the contract for the design and engineering work to ensure compliance with 
public procurement legislation and the Council’s Contract Standing Orders 
(CSOs). 

   
 Lawyer Consulted:  Wendy McRae-Smith Date: 31/5/19  
 

183



Any Other Significant Implications: 
 
7.3 A recent Internal Audit Report on the Seafront Investment Strategy (Strategic 

Risk 23) included progress on Madeira Terrace as key to the scope of the audit.   
 

 
The purpose of the audit was to provide assurance that controls are in place to 
meet the following objectives:  
 

 To ensure that the controls documented in the strategic risk register 
against this risk are operating as intended. Also to identify any gaps in 
the assurance mapping.  

 There is a particular emphasis on the progress made on the Madeira 
Terraces Project 

 
The audit sought assurance that the controls to mitigate this risk were accurately 
reported in the strategic risk register, and that changes to these controls and the 
mitigation of these risks were promptly captured and communicated.  
 
The key risks include:  

 Scale of resources required; budget pressures linked with external 
funding bids, and work with commercial developers. Any fiscal changes 
impact on timing of projects and increased risk of structural failure 
causing rectification/rebuild rather than refurbishment.  

 Prioritisation of work – linked to results from structural surveys, resource 
availability, and market capacity. Risks around ensuring that the council 
does the work that’s needed rather than “popularist” work.  

 
 

SUPPORTING DOCUMENTATION 

 
Appendices: 
1. Lockwood Project Strategic Outline Business Case 
2. Letter from Ed Morton, The Morton Partnership 11/3/19 
 
Background Documents 
1. 30 November 2017 Policy, Resources & Growth Committee Report 
2. Seafront Investment Strategy 2016-21 
3. Madeira Drive Regeneration Framework (Jan 2017) 
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