
Item 157 Appendix 1 

 Programme 
 
 
 The suggested outline building programme for this project is as follows  

 

• Quarter 3 & 4 2009: Undertake minor works to Brighton Town Hall to 
allow relocation of Access Services (admin), Systems Admin and 
Training teams by December 2009 (funded from AMF 2009/10) 

 

• Beginning of 2010 :  Start consultation period which will run through the 
year 

 

• Quarters 3 & 4 2010: Undertake minor works to Brighton Town Hall to 
allow co-location of  Electoral Services and Land Charges and 
relocation of Business Support & Scanning & Indexing teams from 
Priory House, to be completed by December 2010. Undertake works to 
Portslade Town Hall and offices and relocate staff from Bartholomew 
House. Relocate staff currently occupying fourth, first and ground floor 
of Bartholomew House temporarily to other buildings. 

 

• Quarter 4 2010: Undertake building works to upper ground floor of 
Priory House to commence to create a temporary City Direct public 
access in advance of the move of the service in the first quarter of 2011.  

 

• Quarter 2 & 3 2011 : Undertake main building works to Bartholomew 
House and complete final moves by end of quarter 3 2011 relocating 
Housing Benefit staff and public service points from Priory House to 
Bartholomew House leaving quarter as the contingency period for 
possible overruns. Priory House officially handed back to landlord by 
end December 2011 
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