

Appendix 5

Wildflower timetable for implementation

- **December:** undertake site visit with ward councillors to look at potential sites.
- **December/January:** meet with resident, Friends Groups and interested environmental organisations to discuss proposal.
- **January:** identify and confirm sites for development and map sites to calculate areas.
- **February:** communicate plan to general public and interested parties
- **February – March:** reduce mowing on grass verges to promote wildflowers and plug plant if feasible.
- **April:** onwards, third party to monitor and evaluate the impact of the project.
- Report back to committee on the bio-diversity results 2023.

