

**Proposed Timetable**

Place OJEU Notice	15 <sup>th</sup> July 2011
Expressions of Interest	24 <sup>th</sup> August 2011
Pre-Qualification Questionnaire returned	by 26 <sup>th</sup> July 2011
PQQ's reviewed and expressions of interest evaluated	7 <sup>th</sup> September 2011
Tenders sent out	23 <sup>rd</sup> September 2011
Tender Close	2 <sup>nd</sup> November 2011
Tender Opening	3 <sup>rd</sup> November 2011
Tender evaluation and Shortlist	15 <sup>th</sup> December 2011
Tenderers' presentations and interviews	18 <sup>th</sup> December 2011
Tender award, approval under delegated powers	16 <sup>th</sup> January 2012
Contract Handover start January	Late March 2012
Contract commencement	1st April 2012

